
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/03/2020

ESTIMATE SUMMARY 17:42:02

CONTID: C21138         ESTIMATE NO: 0002 PROG 2005

PCN: 21138-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 AND SH 17 INTERSECTION PERCENT TIME:

PROJECT NO: FSA1602-159                   

US 160 AND SH 17 INTERSECTION

NAME OF ROAD:  

PROJECT COUNTIES: ALAMOSA

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING

1260 ROCK CREEK CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LAFAYETTE CO 80026     (303)665-2933 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,497,232.20 PARTICIPATING $ $ 925,916.90

AWARD PROJECT AMT: 5,247,258.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -26,400.94

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.73

WORK DAYS

WORK DAYS

30.10%

3,842,486.90

925,916.90

925,916.90

899,515.96

$

$

$

$

1,654,745.30

0.00

1,654,745.30

0.00

1,654,745.30

-41,344.71

0.00

1,613,400.59

0.00

AMOUNT DUE 1,613,400.59 899,515.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 899,515.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

30.5 TIME ALLOW: 110

ORIG TIME ALLOW: 110

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/07/202008/22/2020

04/30/2020

06/01/2020

06/11/2020

07/07/2020
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PCN: 21138-BID    ESTIMATE RUN 09/03/2020

PROJECT: FSA1602-159                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:42:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

146,100.001.000

146,100.00

1.000

L S 

146,100.00000

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

1.000

EACH

537.00000

0015 *Removal of Delineator 10.000

0.000

202-00090  
 

270.0010.000

0.00

20.000

EACH

27.00000

0020 Removal of Median Cover 83.000

0.000

202-00195  
 

1,328.0083.000

0.00

83.000

SY  

16.00000

0025 Removal of Curb and Gutter 163.000

0.000

202-00203  
 

1,141.00163.000

0.00

163.000

LF  

7.00000

0030 Removal of Wheel Stop 1.000

0.000

202-00205  
 

92.001.000

0.00

1.000

EACH

92.00000

0035 *Removal of Asphalt Mat 5,657.000

0.000

202-00220  
 

79,198.005,657.000

0.00

10,648.000

SY  

14.00000

0040 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

5,206.000

SY  

6.00000

0045 *Removal of Pavement Marking 1,588.000

0.000

202-00250  
 

3,176.001,588.000

0.00

3,900.000

SF  

2.00000

0050 *Removal of Ground Sign 12.000

0.000

202-00810  
 

2,580.0012.000

0.00

21.000

EACH

215.00000

0055 Removal of Sign (Special) 1.000

0.000

202-00815  
 

8,440.001.000

0.00

1.000

EACH

8,440.00000
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PCN: 21138-BID    ESTIMATE RUN 09/03/2020

PROJECT: FSA1602-159                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:42:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pull Box 0.000

2.000

202-00827  
 

440.002.000

440.00

5.000

EACH

220.00000

0065 Removal of Fence 298.000

0.000

202-01000  
 

894.00298.000

0.00

332.000

LF  

3.00000

0070 *Removal of Guardrail Type 3 66.000

0.000

202-01130  
 

1,782.0066.000

0.00

172.000

LF  

27.00000

0075 Removal of End Anchorage 2.000

0.000

202-01300  
 

1,786.002.000

0.00

4.000

EACH

893.00000

0080 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

1,190.00000

0085 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

368.00000

0090 *Unclassified Excavation (Complete In Place) 1,012.000

156.300

203-00010  
 

46,732.001,168.300

6,252.00

2,722.000

CY  

40.00000

0095 Unsuitable Material 0.000

626.800

203-00050  
 

52,651.20626.800

52,651.20

626.800

CY  

84.00000

0100 Proof Rolling 3.000

3.500

203-01100  
 

728.006.500

392.00

12.000

HOUR

112.00000

0105 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

16.000

HOUR

119.00000

0110 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

16.000

HOUR

159.00000
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PCN: 21138-BID    ESTIMATE RUN 09/03/2020

PROJECT: FSA1602-159                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:42:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

10.000

HOUR

179.00000

0120 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

16.000

HOUR

112.00000

0125 *Potholing 27.000

0.000

203-01597  
 

7,722.0027.000

0.00

60.000

HOUR

286.00000

0130 Laborer 11.500

0.000

203-02330  
 

908.5011.500

0.00

24.000

HOUR

79.00000

0135 *Erosion Log Type 1 (12 Inch) 260.000

0.000

208-00002  
 

1,300.00260.000

0.00

1,310.000

LF  

5.00000

0140 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

40.000

LF  

12.00000

0145 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

2.000

208-00046  
 

414.002.000

414.00

2.000

EACH

207.00000

0150 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

7.000

LF  

14.00000

0155 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

10.000

LF  

39.00000

0160 *Rigid Inlet Protection Device 0.000

0.000

208-00055  
 

0.000.000

0.00

3.000

EACH

177.00000

0165 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

3,010.001.000

3,010.00

2.000

EACH

3,010.00000
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PCN: 21138-BID    ESTIMATE RUN 09/03/2020

PROJECT: FSA1602-159                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:42:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

96.00000

0175 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

56.00000

0180 Sweeping (Sediment Removal) 0.000

6.000

208-00106  
 

870.006.000

870.00

30.000

HOUR

145.00000

0185 Removal of Trash 2.000

2.000

208-00107  
 

1,200.004.000

600.00

10.000

HOUR

300.00000

0190 *Erosion Control Management 4.000

4.000

208-00207  
 

5,072.008.000

2,536.00

110.000

DAY 

634.00000

0195 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

322.00000

0200 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

1,050.00000

0205 Adjust Manhole 0.000

1.000

210-04010  
 

755.001.000

755.00

3.000

EACH

755.00000

0210 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

1.000

EACH

493.00000

0215 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.150

ACRE

1,870.00000

0220 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.150

ACRE

5,700.00000
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PCN: 21138-BID    ESTIMATE RUN 09/03/2020

PROJECT: FSA1602-159                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:42:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.150

ACRE

1,960.00000

0230 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

30.000

LB  

7.00000

0235 *Wildlife Biologist 2.500

0.000

240-00000  
 

537.502.500

0.00

20.000

HOUR

215.00000

0240 *Monitoring Technician 34.000

0.000

250-00050  
 

5,474.0034.000

0.00

80.000

HOUR

161.00000

0245 *Environmental Health and Safety Management Plan 1.000

0.000

250-00100  
 

5,790.001.000

0.00

1.000

L S 

5,790.00000

0250 *Health and Safety Officer 5.000

1.000

250-00110  
 

1,584.006.000

264.00

20.000

HOUR

264.00000

0255 *Material Sampling and Delivery 0.000

1.000

250-00120  
 

306.001.000

306.00

10.000

EACH

306.00000

0260 *Material Handling (Stockpile) 141.000

0.000

250-00200  
 

44,274.00141.000

0.00

141.000

CY  

314.00000

0265 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

20.000

CY  

336.00000

0270 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

5.000

CY  

709.00000

0275 Aggregate Base Course (Class 6) 0.000

1,395.700

304-06000  
 

80,950.601,395.700

80,950.60

3,633.000

TON 

58.00000
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PCN: 21138-BID    ESTIMATE RUN 09/03/2020

PROJECT: FSA1602-159                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:42:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

201.000

TON 

54.00000

0285 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

1,540.000

TON 

263.00000

0290 *Emulsified Asphalt (Slow-Setting) 37.000

0.000

411-10255  
 

185.0037.000

0.00

391.000

GAL 

5.00000

0295 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

88.000

SY  

99.00000

0300 Concrete Pavement (10 Inch) 0.000

3,663.500

412-01000  
 

483,582.003,663.500

483,582.00

7,555.000

SY  

132.00000

0305 Concrete Pavement (10 Inch) (Special) 0.000

0.000

412-01001  
 

0.000.000

0.00

123.000

SY  

178.00000

0310 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

4.000

SY  

45.00000

0315 Geotextile (Separator) (Class 1) 0.000

4,785.000

420-00132  
 

23,925.004,785.000

23,925.00

10,332.000

SY  

5.00000

0320 *Drilled Shaft (18 Inch) (Caisson) 0.000

0.000

503-00018  
 

0.000.000

0.00

5.000

LF  

445.00000

0325 *Caisson (Special) 0.000

0.000

503-00200  
 

0.000.000

0.00

120.000

LF  

1,400.00000

0330 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

2.000

CY  

343.00000
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PCN: 21138-BID    ESTIMATE RUN 09/03/2020

PROJECT: FSA1602-159                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:42:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

3.000

EACH

3,430.00000

0340 Inlet Type 16 (5 Foot) 0.000

1.000

604-16005  
 

3,760.001.000

3,760.00

2.000

EACH

3,760.00000

0345 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

1.000

EACH

7,180.00000

0350 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

3,890.00000

0355 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

4,160.00000

0360 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

12.500

LF  

147.00000

0365 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

2,750.00000

0370 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

8,890.00000

0375 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

2.000

EACH

322.00000

0380 Fence Combination Wire With Metal Posts 0.000

0.000

607-11200  
 

0.000.000

0.00

298.000

LF  

13.00000

0385 *Fence (Plastic) 0.000

178.000

607-11525  
 

890.00178.000

890.00

330.000

LF  

5.00000
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PCN: 21138-BID    ESTIMATE RUN 09/03/2020

PROJECT: FSA1602-159                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:42:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

350.000

SY  

110.00000

0395 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

203.000

SY  

377.00000

0400 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

15.000

LF  

91.00000

0405 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

258.000

LF  

91.00000

0410 Curb and Gutter Type 2 (Section I-M) (Special) 0.000

0.000

609-21013  
 

0.000.000

0.00

69.000

LF  

97.00000

0415 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

287.000

LF  

91.00000

0420 Curb and Gutter Type 2 (Section I-B) (Special) 0.000

0.000

609-21110  
 

0.000.000

0.00

165.000

LF  

95.00000

0425 Curb and Gutter Type 2 (Special) 0.000

0.000

609-21900  
 

0.000.000

0.00

134.000

LF  

104.00000

0430 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

1,264.000

SF  

30.00000

0435 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

59.000

EACH

54.00000

0440 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

6.000

EACH

81.00000
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PCN: 21138-BID    ESTIMATE RUN 09/03/2020

PROJECT: FSA1602-159                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:42:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

91.00000

0450 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

6.000

EACH

54.00000

0455 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

70.000

LF  

70.00000

0460 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

140.000

LF  

79.00000

0465 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

100.000

LF  

11.00000

0470 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

330.000

LF  

16.00000

0475 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

260.000

LF  

23.00000

0480 *Electrical Conduit (Plastic) (Multiduct) (Special) 468.000

0.000

613-03500  
 

82,836.00468.000

0.00

2,200.000

LF  

177.00000

0485 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

33,980.00000

0490 *Luminaire (LED) (8,000 Lumens) 0.000

0.000

613-13008  
 

0.000.000

0.00

6.000

EACH

539.00000

0495 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

2.000

EACH

5,350.00000
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PCN: 21138-BID    ESTIMATE RUN 09/03/2020

PROJECT: FSA1602-159                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:42:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

2.000

EACH

2,180.00000

0505 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

1.000

EACH

6,240.00000

0510 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

1.000

EACH

4,910.00000

0515 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

156.000

SF  

32.00000

0520 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

174.000

SF  

38.00000

0525 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

21.000

LF  

16.00000

0530 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

55.000

LF  

81.00000

0535 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

5.000

EACH

81.00000

0540 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

149.000

LF  

242.00000

0545 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

15.000

EACH

242.00000

0550 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

15.000

LF  

295.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:42:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

1.000

EACH

295.00000

0560 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

556.00000

0565 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

8.000

EACH

877.00000

0570 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

4.000

EACH

1,050.00000

0575 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

36,240.00000

0580 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

7.000

EACH

2,120.00000

0585 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

6.000

EACH

1,230.00000

0590 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

2.000

EACH

5,720.00000

0595 *Traffic Signal Vehicle Detector (Special) 
(Special)(Advanced)

0.000

0.000

614-72885  
 

0.000.000

0.00

2.000

EACH

9,490.00000

0600 *Traffic Signal Vehicle Detector (Special) (Stopbar) 0.000

0.000

614-72885  
 

0.000.000

0.00

4.000

EACH

8,990.00000

0605 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

1.000

EACH

21,910.00000
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CAT NO0200 ROADWAY 

0610 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

23,630.00000

0615 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

2.000

EACH

26,370.00000

0620 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

4,260.00000

0625 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

100.000

LF  

3.00000

0630 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

1.000

EACH

407.00000

0635 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

1.000

EACH

1,630.00000

0640 *Closed Circuit Television Camera (Traffic 
Surveillance)

0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

10,570.00000

0645 *Splice Fiber Optic Cable (24 Strand) 0.000

0.000

614-87524  
 

0.000.000

0.00

1.000

EACH

14,830.00000

0650 *Detour Pavement 804.000

0.000

621-00450  
 

53,868.00804.000

0.00

2,250.000

SY  

67.00000

0655 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

2.000

EACH

1,020.00000

0660 15 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

19.000

624-29016  
 

3,458.0019.000

3,458.00

137.000

LF  

182.00000
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0665 18 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

64.000

624-29019  
 

12,608.0064.000

12,608.00

275.000

LF  

197.00000

0670 18 Inch Equivalent Drainage Pipe Elliptical (Class 9) 
(Comp 

0.000

0.000

624-49019  
 

0.000.000

0.00

155.000

LF  

261.00000

0675 *Construction Surveying 0.200

0.200

625-00000  
 

43,640.000.400

21,820.00

1.000

L S 

109,100.00000

0680 *Mobilization 0.362

0.072

626-00000  
 

276,588.200.434

45,885.60

1.000

L S 

637,300.00000

0685 *Public Information Management (Tier IV) 19.000

28.000

626-01114  
 

4,042.0047.000

2,408.00

47.000

DAY 

86.00000

0690 *Pavement Marking Paint (High Build) 33.300

0.000

627-00013  
 

3,030.3033.300

0.00

43.000

GAL 

91.00000

0695 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

1,077.000

SF  

17.00000

0700 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

2,981.000

SF  

20.00000

0705 *Preformed Plastic Pavement Marking (Word-Symbol)(Type
I)(In 

0.000

0.000

627-30323  
 

0.000.000

0.00

325.000

SF  

48.00000

0710 *Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I 

0.000

0.000

627-30328  
 

0.000.000

0.00

772.000

SF  

16.00000

0715 *Flagging 439.750

520.250

630-00000  
 

26,880.00960.000

14,567.00

6,000.000

HOUR

28.00000
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CAT NO0200 ROADWAY 

0720 *Traffic Control Inspection 6.000

9.000

630-00007  
 

1,695.0015.000

1,017.00

44.000

DAY 

113.00000

0725 *Traffic Control Management 14.000

19.000

630-00012  
 

27,654.0033.000

15,922.00

100.000

DAY 

838.00000

0730 *Barricade (Type 3 F-A) (Temporary) 0.000

0.000

630-80331  
 

0.000.000

0.00

4.000

EACH

322.00000

0735 *Barricade (Type 3 M-B) (Temporary) 3.000

0.000

630-80336  
 

645.003.000

0.00

12.000

EACH

215.00000

0740 *Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

150.000

LF  

32.00000

0745 *Construction Traffic Sign (Panel Size A) 27.500

2.500

630-80341  
 

960.0030.000

80.00

70.000

EACH

32.00000

0750 *Construction Traffic Sign (Panel Size B) 12.000

0.500

630-80342  
 

537.5012.500

21.50

25.000

EACH

43.00000

0755 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

25.000

EACH

28.00000

0760 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

7,245.001.500

0.00

3.000

EACH

4,830.00000

0765 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

1,610.00000

0770 *Drum Channelizing Device 17.000

13.500

630-80360  
 

976.0030.500

432.00

61.000

EACH

32.00000
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CAT NO0200 ROADWAY 

0775 *Drum Channelizing Device (With Light) (Steady Burn) 3.500

0.000

630-80364  
 

143.503.500

0.00

10.000

EACH

41.00000

0780 Barrier (Temporary) (Concrete) 543.000

0.000

630-80370  
 

33,666.00543.000

0.00

1,780.000

LF  

62.00000

0785 *Traffic Cone 43.000

0.000

630-80380  
 

215.0043.000

0.00

86.000

EACH

5.00000

0790 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

4.000

EACH

3,220.00000

0795 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

54,718.000

F A 

1.00000

0800 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

38,000.000

F A 

1.00000

0805 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0810 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0815 F/A Video Taping 0.000

0.000

700-70033  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0820 F/A Contaminated Groundwater Disposal 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0825 F/A Dewatering 0.000

0.000

700-70034  
 

0.000.000

0.00

15,000.000

F A 

1.00000
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0830 F/A Project First 0.000

0.000

700-70034  
 

0.000.000

0.00

500.000

F A 

1.00000

0835 F/A Contaminated Soil Disposal 0.000

0.000

700-70037  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0840 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0845 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0850 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0855 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 1,600,535.30925,916.905,443,022.20CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0860 Field Office (Class 2) 1.000

0.000

620-00002  
 

28,910.001.000

0.00

1.000

EACH

28,910.00000

0865 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

18,070.001.000

0.00

1.000

EACH

18,070.00000

0870 Sanitary Facility 1.000

0.000

620-00020  
 

7,230.001.000

0.00

1.000

EACH

7,230.00000

CAT 54,210.000.0054,210.00CURRENT AMT0400 $ $ $

$ 1,654,745.30925,916.90$5,497,232.20$CURRENT AMTPROJECT TOTAL


